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Parties of Record:
Stephen B. Pearlman, Esq., Pearlman & Miranda, LLC
Susan Brodie, Executive Vice President, HESP Solar, LLC
BY THE BOARD:
This Order concerns a request by HESP Solar, LLC ("HESP Solar" or "Petitioner") for a second
extension of time to register its 668.66 kWdc net-metered solar project to be located at the Pine
Brook Rehabilitation & Care Center, 104 Pension Road, Englishtown, New Jersey (SRP
Registration Number NJSRRE1536193251) in the Solar Renewable Energy Credit ("SREC")
Registration Program ("SRP"), due to circumstances outside of Petitioner's control and so as to
avoid substantial hardship to Petitioner. This extension would require a waiver of the Board's
rules at N.J.A.C. 14:8-2.4(i), which limit applicants to a single six-month extension of their initial
conditional registration.
The SRP issued the project its original SRP registration on January 23, 2018 with a commitment
length of twelve months. In response to a. request for an extension of the initial conditional
registration dated December 20, 2018, on December 27, 2018, the SRP granted the project a
six-month extension to July 23, 2019. HESP Solar now requests an additional three-month
extension to October 23, 2019 to register the project in the SRP.
BACKGROUND
On July 23, 2012, the Solar Act was signed into law. The Solar Act amended certain provisions
regarding the generation, interconnection, and financing of renewable energy in the Electric
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Discount and Energy Competition Act, which requires retail sellers of electricity to comply with
New Jersey's Renewable Portfolio Standards ("RPS"). Among other actions, the Solar Act
required the New Jersey Board of Public Utilities ("Board") to conduct proceedings to establish
new standards and develop new programs to implement the statute's directives. By Order
dated October 10, 2012, the Board directed Board staff ("Staff') to initiate proceedings and
convene a public stakeholder process to fulfill the directives of the Solar Act.
The Board's rules at N.J.A.C. 14:8-2 are designed to encourage the development of renewable
sources of electricity and new, cleaner generation technology; minimize the environmental
impact of air pollutant emissions from electric generation; reduce possible transport of
emissions and minimize any adverse environmental impact from deregulation of energy
generation; and support the reliability of the supply of electricity in New Jersey. N.J.A.C. 14:82.1.
N.J.A.C. 14:8-2.4 establishes the process arid eligibility criteria for certain grid supply projects to
register in the SRP and become eligible for SRECs, which can be used to satisfy New Jersey's
RPS. If a project meets SREC eligibility requirements, the SRP issues the project conditional
registration. If the solar facility is constructed as described in the initial registration package, the
SRP issues a certification number to the facility upon completion of construction, submission of
a post-construction certification package, and inspection. N.J.A.C. 14:8-2.4(h)(4)(i). N.J.A.C.
14:8-2.4(i) requires that construction of a solar electric generating facility shall be completed
prior to expiration of conditional registration in the. SRP; that a registrant for facilities that are net
metered, provide on-site generation, or provide power for a qualified· customer engaged in
aggregated net metering may request an extension of six months prior to expiration of the
conditional registration; and that, if the conditional registration or extension expires before
completion of construction, the registrant shall begin the entire registration process again.
On May 23, 2019, HESP Solar submitted a petition to the Board in which it requested a second
extension of. the project's conditional registration. Petitioner stated that it has completed the
following in connection with construction of the project: (1) replacement of the roof at the Pine
Brook Nursing Home in order to accommodate installation of the panels; (2) pursuit and award
of a use variance and Preliminary and Final Major Site Plan approval by the Township of
Manalapan's Zoning Board of Adjustment to allow for the installation of the solar project; and (3)
purchase of more than 2,000 solar panels for the installation of the project, all of which have
been located on site for several months. Petitioner has also obtained outside governmental
approvals, including from the Monmouth County Planning Board, Freehold Soil Conservation
District, and. New Jersey Department of Environmental Protection. Petitioner stated that it has
expended approximately 52% of the anticipated total project cost. Petitioner asserts that it has
proceeded diligently and continuously to advance the project and that, but for unavoidable and
unforeseeable delays in obtaining local building permits, Petitioner would have completed
construction long ago.
As part of its submission, HESP Solar provided a detailed timeline of events in support of its
argument that its efforts on the project have been continuous since December 2016 and that
Petitioner has been diligently working with the Township's staff to satisfy all conditions of the
approvals required. Petitioner specifically describes how, after working with the Board Engineer
on multiple plans - including the site plan; grading, drainage, and utility plan; landscape and
lighting plan; and soil erosion and sediment control plan - relating to the project, Petitioner
received a Resolution Compliance letter from the Township of Manalapan's Board Engineer on
August 8, 2018 .. On January 31, 2019, Petitioner received a second Resolution Compliance
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review letter that informed Petitioner of two outstanding conditions that Petitioner needed to
. address. ·On March 20, 2019, the Board Engineer sent HESP Solar a follow-up communication
regarding one of these conditions: the Performance Guarantee & · Engineering Inspection
Escrow Estimate, which Petitioner used as a basis to work with the Township Attorney on a
Performance Bond, which was approved on April 4, 2019. On April 4, 2019, Petitioner also
received Township approval for a Tree Preservation Easement with the Township and property
owner. On April 23, 2019, the Board Engineer informed Petitioner that Petitioner had completed
the Resolution Compliance process. On May 9, 2019, the Township informed Petitioner that the
project .would need to undergo plan review with the New Jersey Department of Community
Affairs ("DCA") due to the location of the project on the roof of a health care facility. Petitioner
submitted an application and project documents to the DCA on May 14, 2019. The DCA
requested additional information on May 16, 2019, which Petitioner provided on May 20, 2019.
Petitioner is currently awaiting a decision from the DCA that will enable Petitioner to obtain
permits to begin construction on the project. In summary, Petitioner argues that the multiple
delays encountered in obtaining the Township's sign off on site plan approval have been
unavoidable and unforeseeable. Petitioner also asserts that, if the Board requires Petitioner to
file a new registration, the project would be issued a new SRP Registration number and would
only be eligible to generate SRECs for a term of ten years, which would render the project
financially unviable and cause financial harm to the Petitioner due to its abandonment of the
·
project.
STAFF RECOMMENDATIONS

HESP Solar's submission details a series of regulatory compliance actions that evidence its
pursuit of full certification of the solar generation project. Staff recommends that, in this case,
the Board waive the conditional registration extension provision set forth at N.J.A.C. 14:8-2.4(i).
Based on the Petitioner's expectation that the project will soon obtain the final remaining local
approvals from Manalapan Township and be able to begin construction, Staff recommends that
the Board grant Petitioner three (3) months from expiration of its current registration, or by
October 23, 2019, to submit a complete post-construction certification package to the Board's
SRP team.
DISCUSSION AND FINDINGS

HESP Solar requests a waiver of the Board's requirement that solar electric generating facilities
receive at most a six-month extension of conditional registration in the SRP and that
construction be completed prior to expiration of the registration, as set forth at N.J.A.C. 14:82.4(c)(1). In considering whether to grant a request for a waiver, the Board applies the twopronged test set forth at N.J.A.C. 14:1-1.2(b)(1) and determines (1) whether the request is in
accord with the general purposes and intent of the rules; and (2) whether full compliance with
the rules would adversely affect ratepayers, a utility or other regulated entity, or the public
interest. To determine the general purpose and intent of its rules, the Board looks to the policy
underlying the rule(s) in question, as well as the rule's history.
The SRP registration rules promote the development of renewable sources of electricity. To
ensure transparency, provide advance notice to solar market participants of new renewable
energy generation entering the market, and protect ratepayers who bear the SREC costs,
N.J.A.C. 14:8-2.4 identifies the prerequisites that must be met before solar generation is eligible
to earn SRECs. One requirement, codified at N.J.A.C. 14:8-2.4(i), is that the construction of the
facility shall be completed prior to expiration of conditional registration in the SRP and that Staff
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may authorize one six-month extension of the project's registration on a case-by-case basis,
based on the likelihood of timely and· successful completion of the solar facility. If the
conditional registration or extension expires before construction is complete, the registrant shall
begin the entire registration process again by submitting an initial registration package.
HESP Solar states that it is unlikely to complete construction of the project prior to expiration of
its conditional registration, which included a six-month extension. HESP Solar, however, has
identified other efforts in its quest to develop the solar project, including:
•
•
•

•

•
•
•
•
•

replacing the roof at the facility in order to accommodate installation of the panels;
purchasing more than 2,000 solar panels for the installation of the project;
obtaining a use variance and Preliminary and Final Major Site Plan approval by the
Township of. Manalapan's Zoning Board of Adjustment to allow for the project's
installation;
obtaining outside governmental approvals, including from the Monmouth County
Planning Board, Freehold Soil Conservation District, and New Jersey Department of
Environmental Protection;.
receiving Township approval of a Performance Bond;
completing the Resolution Compliance process with the Township;
receiving Township approval for a Tree Preservation Easement with the Township and
property owner;
applying for a tree remova.1 permit and zoning permit from the Township; and
submitting an application and project documents to the DCA for sign off prior to the
Township's issuance of a commercial building permit.

Given the fact that Petitioner and the Township of Manapalan have been in continuous
communication about the required approvals and that Petitioner soon expects to receive a
commercial building permit, which is the final requirement to begin construction of the project,
the Board FINDS that extending the SREC registration period by an additional three months
comports with the general intent and purpose of its rules.
The Board also considers whether full compliance with the registration expiration provision
would adversely affect the ratepayers' interest or public interest. The Board FINDS that
Petitioner has been proceeding diligently and achieving continuous progress toward obtaining
the governmental approvals needed to beginning construction of the project and that granting
an additional three months to allow Petitioner to complete construction of the project prior to
expiration of its conditional registration will further the State's goal of encouraging the
development of renewable sources of electricity and new, cleaner generation technology. Given
that Petitioner has complied with other Board rules, and given that they soon anticipate
obtaining approvals to proceed with construction, the Board FINDS that strict ·adherence to .
registration expiration provision in this case would adversely affect the public interest.
After weighing all of these considerations, the Board ADOPTS Staff's recommendation and
GRANTS Petitioner's request for an additional three-month extension of the registration
extension requirement set forth at N.J.A.C. 14:8-2.4(i), with a new expiration date of October 23,
2019. The Board DIRECTS Staff to issue full certification to the project upon Petitioner's
demonstration that all requirements for full certification - including all SRP requirements at
N.J.A.C. 14:8-2.4 - have been satisfied. The Board AUTHORIZES Staff's use of the date on
the Permission to Operate as a proxy for the commencement of commercial operations.
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This Order is issued in reliance on the information presented in the petition and does not grant
any rights beyond an extension of time to file an SRP registration.
This Order shall be effective on July 20, 2019.
DATED:
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BOARD OF PUBLIC UTILITIES
BY:

SEPH L. FIORDALI
RESIDENT
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)AIDA CAMACHO-WELCH
SECRETARY

I HEREBY CERTIFY that the within
document Is a true copy of the Ol1aiMl
In the files of the Board of Pubnc lftllltles.
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