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ATLANTIC CITY ELECTRIC COMPANY (hereinafter referred to as “Petitioner,”
“ACE,” “Atlantic” or the “Company”), a public utility corporation of the State of New Jersey
(the *“State”), respectfully requests that the Board of Public Utilities (“BPU” or the “Board”)
accept this Petition in response to the October 16, 2008 proposal of Governor Jon S. Corzine to
have certain State agencies, including the Board, where appropriate and feasible, approve the
acceleration of capital spending programs in order to enhance economic activity in the State and,
in turn, foster economic growth and employment opportunities in the State. The Company
hereby seeks approval by the Board of the proposed implementation authorizations and cost
recovery mechanisms contained herein. In support thereof, Petitioner states as follows:

1. The Company is engaged in the purchase, transmission, distribution and sale of
electric energy to residential, commercial and industrial customers. The Company’s service
territory comprises eight (8) counties located in southern New Jersey and includes approximately

544,000 customers.*

! Atlantic is part of the Pepco Holdings, Inc. (“PHI”) family of companies. It is a wholly-owned subsidiary of
Conectiv, a Delaware corporation, which is, in turn, a wholly-owned subsidiary of PHI, a Delaware corporation.
PHI is an energy holding company engaged in regulated utility operations and sale of competitive energy products
and services to residential and commercial customers. PHI companies deliver electricity and natural gas to more
than 1.8 million customers in Delaware, the District of Columbia, Maryland and New Jersey.



2. In an effort to further the articulated goals of Governor Corzine to stimulate the
State’s economy by accelerating the implementation of previously-identified utility infrastructure
improvements and additions, as well as the creation of related new employment opportunities in
Petitioner’s service territory, the Company has identified approximately 21 capital infrastructure
projects which are discussed herein and are more fully described in Exhibit A. These projects
have been identified by the Company as necessary for it to continue to provide safe, adequate
and proper service to its customers, and were scheduled for implementation by the Company
within the next five years. ACE will manage the infrastructure investments in an efficient
manner. As a result, it may be necessary to add, remove or substitute particularly listed projects
from the proposed investments. All such additions or substitutions will be the same types of
projects listed in Exhibit A to the filing.

3. Petitioner seeks the cost recovery authorizations requested herein to enable the
Company to commit the financial and capital resources necessary to accelerate the
implementation of certain capital infrastructure investments and to make the potential benefits of
such a program a reality for the State and Atlantic’s customers. As described in summary
fashion below, the Company is seeking authorization to recover its infrastructure investment
program costs through an Infrastructure Investment Surcharge (“11S”), the details of which are
attached hereto and incorporated herein as Exhibit B.

4, This Petition respectfully requests Board authorization to implement the
Company’s Infrastructure Investment Program (“l1IP"), as more fully described herein, and to
authorize a new surcharge to recover IIP costs as detailed further herein. Such authorization will

enable the Company to implement the Board’s objective for accelerating recovery of system



capital infrastructure investments, and concurrently achieve the desired customer and State

economic goals and benefits as outlined in Governor Corzine’s October 16, 2008 address.

. STATUTORY AUTHORIZATION

5. Petitioner proposes to implement an 1S pursuant to N.J.S.A. 48:2-21.1 upon the
issuance of an Order by the Board granting ACE authorization to do so. The 11S will operate as a
rate adjustment charge during the initial term of the IIP and continuing until such time as the
Board approves new rates for the Company pursuant to Atlantic’s next filed base rate adjustment
petition. At that time, the net un-recovered Infrastructure Investment will be rolled into rate base
and the 11S will be reset. In that regard, in order for the 1IS to be sufficiently tied to a
comprehensive Board review of the Company’s overall revenues, rates and charges, Petitioner
hereby commits that it will file a base rate adjustment petition within 24 months following the
date of filing of this Petition, but no later than December 31, 2010. Thus, the necessary nexus
between the approval of a rate adjustment provision, such as the IS, and a base rate proceeding,

as required by In Re Intrastate Industrial Sand Rates, 66 N.J. 12 (1974), will be maintained.

1. INFRASTRUCTURE INVESTMENT PROJECT SUMMARY

6. Exhibit A hereto includes a detailed description of the infrastructure capital
projects that the Company proposes to include in the 1IP. These projects include (but are not
limited to): $3 million for replacement of mercury vapor streetlights; $2.6 million to construct
the Company’s Beach Haven Substation; $5.6 million to construct a data network to support
Smart Grid; $5 million for the firming of a substation in Atlantic City; $8 million for distribution
automation; $1.5 million in transmission improvements; and $17.1 million to support aging

infrastructure. These projects represent projected spending levels of $20.7 million in 2009 and



$22.1 million in 2010. Without the acceleration of these projects as part of the Stimulus
Program, the spending level on these projects would have been $5.4 million in 2009 and $4.9
million in 2010. Also included in Exhibit A is a description of the Company’s proposal to
install solar panels at Company facilities at a cost of approximately $5 million.

7. The Company has not included in the IIP any investments in Smart Meter
technology. The Company expects that the growing recognition at the Federal level that Smart
Meters are a critical component of a Smart Grid will help to build support for Atlantic’s view
that Smart Meters can deliver significant benefits to its customers. In that regard, the Company
has recently filed with the Board a proposal to create a Smart Community Demonstration
Project. That proposal is pending in connection with BPU Docket No. EO07110881.

8. In addition to the $42.8 million in 2009 and 2010 capital projects and the $5
million in solar installations on Company facilities included in the 11P, another $4.2 million in
additional capital expenditures on projects related to Direct Load Control (“DLC”) could be
undertaken if approval of the Company’s August 1, 2008 filing in connection with BPU Docket
Nos. EO08050326 and EO07110881 is granted. A Stipulation of the parties to that proceeding is
nearing completion. Approval of the Company’s filing by the end of first quarter of 2009 would
permit implementation of Atlantic’s DLC program to begin early in the fourth quarter of 20009.

9. In sum, these three items -- system infrastructure improvements, DLC and solar
installations on Company-owned facilities -- would result in IIP capital investments totaling $52

million during 2009 and 2010.



1. ACCOUNTING AND COST RECOVERY MECHANISM

10.  As noted in Paragraph 3 above, the Company is proposing to recover the revenue
requirements associated with the IIP, including the solar installations on Company facilities,
through a new Infrastructure Investment Surcharge or ISS. The IIS will be designed on a dollar
per kilowatt-hour (“kWh”) basis, applicable equally to all Rate Schedules. The 11S will provide
for full and timely recovery of the revenue requirement associated with the 11P. The IS revenue
requirement will be calculated to produce a rate of return based on the Company’s current cost of
capital of 8.67% (7.17% after tax cost of capital) at September 30, 2008. This date was selected
due to the fact that the existing regulatory weighted average cost of capital (“WACC”) was
established nearly four years ago in 2005. As is widely understood, since the third quarter of
2008, the financial markets have experienced a period of extreme volatility. Therefore, the
Company proposes that the WACC be set to reflect as nearly as possible current capital market
conditions. Accordingly, the capital structure proposed by the Company:

o reflects that the incremental capital available to finance the accelerated
Capital Infrastructure Investment expenditures will be a combination of
new long-term debt and common equity;

o reflects an increase in the equity component of the Company’s
capitalization to ACE’s target level, thereby reducing financial risk and
improving credit quality;

o reflects a cost of long-term debt that:

= utilizes the weighted embedded cost of the current actual ACE

long-term debt outstanding, and



= includes a pro forma adjustment to the actual embedded cost to
reflect additional long-term debt issued in November 2008; and

o reflects a cost of common equity equal to the 10.3% return on equity
(“ROE”), which is the most recently adopted ROE by the Board in a major
utility base rate proceeding. This higher equity return over ACE’s most
recent authorized value is necessary due to the increased business risks
associated with the current volatile financial markets. While ACE does
not believe that this ROE adequately reflects the risks inherent in the
current financial markets, ACE proposes that it is the best available proxy

to be utilized at this time in order to expedite approval of its 11P.

The Company is further requesting that the 11S be subject to deferred accounting. Any
differences between the monthly revenue requirement and the monthly IS sales revenue will be
tracked as a deferred balance. Interest on this balance will be calculated monthly based on the
Company’s current short-term debt rate.

11.  The recovery of the capital costs associated with the DLC program will be
recovered through the System Control Charge (“SCC”) as proposed by the Company in BPU
Docket Nos. EO08050326 and EO07110881. For the Board’s and other parties’ convenience, a
copy of the proposed SCC tariff, as filed in the aforementioned dockets, is attached hereto as

Exhibit C.

IV. PROGRAM DURATION AND TIMING

12. Petitioner recognizes the importance of moving aggressively to put the IIP, as

well as similar programs filed by the other electric and gas utilities in the State, into effect in an



efficient and expedient fashion. To that end, the Company proposes a procedural schedule that
targets program approval and implementation by April 2009. Atlantic is committed to working
with Board Staff and the Division of Rate Counsel, as well as other affected utilities and
stakeholders, to agree upon a procedural schedule and complete the regulatory review process in

order to have a Board Order in place in sufficient time to meet the targeted implementation date.

V. STATEMENT OF PUBLIC INTEREST

13. Petitioner recognizes the critical economic conditions facing the State at this time,
and, in particular, the need to create a regulatory environment for enhanced and accelerated
infrastructure investments that will result in an increase in employment opportunities throughout
the State. To that end, based upon recently announced estimates from the Associated General
Contractors of America, which provided New Jersey?-specific estimates of job creation as a
result of nonresidential construction spending, the Company estimates that the 1IP, DLC and
solar installations -- which total approximately $52 million in expenditures over the next 24
months -- will result in the creation of up to 470 construction-related jobs. Atlantic further
estimates that the implementation of over $10 million in energy efficiency investments, which
will be the subject of a separate Petition, will create an additional 100 “green jobs.” Therefore,
the Company’s response to the Governor’s Infrastructure Stimulus proposal will result in the
creation of approximately 570 quality jobs for New Jersey workers. Additionally, the

improvements to Petitioner’s distribution system will directly benefit the ACE’s customers

2 See The Associated General Contractors of America, “The Key Role of Construction in Each State's Economy”
(December 2008). In the section regarding “The Construction Industry in New Jersey: The Economic Impact of
Stimulus Investment in New Jersey,” the report states that an additional $1 billion nonresidential construction
spending would create or sustain 18,000 jobs, 6,100 on-site construction jobs, 2,900 direct and indirect jobs
associated with construction supply materials and services, and 9,000 additional jobs when construction, supplier
and service provides spend their incomes.



through increased system reliability, and will allow the Company to continue providing safe,
adequate and proper service. It should be noted these job creation estimates are intended to
relate to the jobs associated with the particular projects proposed by the Company in Exhibit A

for the duration of those projects and do not reflect permanent job creation within the Company.

VI. TARIFF MODIFICATION

14. Exhibit D to this Petition is a proposed new ISS tariff designed to recover the 1P

costs, which are identified in greater detail in Exhibit B hereto.

VIil. PUBLIC NOTICE

15. Included herewith as Exhibit E is a form of Public Notice that the Company
intends to publish in newspapers of general circulation throughout its service territory. Copies

will also be provided to municipal and county officials as required by law.

Vill. COMMUNICATIONS

16.  Communications and correspondence regarding this matter should be sent to
Petitioner’s counsel and co-counsel at the following addresses:

Philip J. Passanante, Esquire

Assistant General Counsel

Atlantic City Electric Company — 89KS42
800 King Street, 5™ Floor

P.O. Box 231

Wilmington, DE 19899-0231

(302) 429-3105 — Telephone
philip.passanante@pepcoholdings.com

and


mailto:philip.passanante@pepcoholdings.com

Nicholas W. Mattia, Jr., Esquire
Dickstein Shapiro LLP

1825 Eye Street, NW
Washington, DC 20006-5304
(202) 420-3035 — Telephone
mattian@dicksteinshapiro.com

with copies to the following representatives of the Company:

Kenneth J. Parker

President

Atlantic City Electric Region — 63ML36
5100 Harding Highway

Mays Landing, NJ 08330
kenneth.parker@altanticcityelectric.com

Wayne W. Barndt

Manager, Regulatory Strategy and Policy
Pepco Holdings, Inc. — 79NC59

New Castle Regional Office 401

Eagle Run Road

P.O. Box 9239

Newark, DE 19714
wayne.barndt@pepcoholdings.com

and

Roger E. Pedersen

Manager, New Jersey Regulatory Affairs
Atlantic City Electric Company — 63ML38
5100 Harding Highway

Mays Landing, NJ 08330
roger.pedersen@pepcoholdings.com

WHEREFORE, the Petitioner, ATLANTIC CITY ELECTRIC COMPANY,
respectfully requests that the Honorable Board of Public Utilities issue an Order as follows:
A. finding that the Infrastructure Investment Program is in the public interest and

authorizing the Company to implement it as proposed herein;


mailto:mattian@dicksteinshapiro.com
mailto:kenneth.parker@altanticcityelectric.com
mailto:wayne.barndt@pepcoholdings.com

B. finding that the Company’s proposed cost recovery mechanism is just and

reasonable and authorizing Atlantic to implement same as proposed,;

C. finding that the Company’s overall cost of capital for recovery of the costs of the

I1P should reflect the increased financial risks currently impacting the financial markets; and

D. finding that the 1S tariff should be approved as proposed by the Company.

Dated: January 30, 2009

Respectfully submitted,
ATLANTJC CITY ELECTRIC COMPANY

Atlantic City Electric Company - 89KS42
800 King Street, 5th Floor

P.O. Box 231

Wilmington, DE 19899-0231

(302) 429-3105 - Telephone

(302) 429-3801 - Facsimile

philip. passanante@pepcoholqu
M Wpr

NICHOLAS W. MATTIA, J
An Attorney at Law of the
State of New Jersey

DICKSTEIN SHAPIRO LLP
1825 Eye Street, NW
Washington, DC 20006-5304
(202) 420-3035 — Telephone
(202) 420-2201 — Facsimile
mattian@dicksteinshapiro.com
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STATE OF NEW CASTLE )
)SS:
COUNTY OF DELAWARE )

AFFIDAVIT OF VERIFICATION

J. MACK WATHEN, being duly sworn, upon his oath, deposes and says:

1. I am the Vice President of Regulatory Affairs of Atlantic City Electric Company
(“ACE”), the Petitioner named in the foregoing Verified Petition, and I am duly authorized to
make this Affidavit of Verification on ACE’s behalf.

2. I have read the contents of the foregoing Verified Petition. I verify that the
statements of fact and other information contained therein are true and correct to the best of my
knowledge, information and belief.

ST e

A.MACK WATHEN

7‘%
SWORN TO AND SUBSCRIBED before me this Z day of January, 2009

/ Mﬂéﬁgd //(M;O

Jlia R. Swintek/Reilly
otary Public
My Commission Expires: Aprll 30, 2009

JULIA R. SWINTEK /KQ/A/
NOTARY PUBLIC
STATE OF DELAWARE
My Commission Expires April 30,2009
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Exhibit A
Atlantic City Electric Company
Governor’s Economic Stimulus Package
Capital Projects 2009 - 2010
January 30, 2009

Line
Number

Project Description

Replacement of mercury vapor lights with higher
Replace Mercury Vapor efficiency high pressure sodium lights. Reduces

Street Lights mercury waste and reduces energy required to
operate lights.

Installation of equipment that is capable of
automated operation to reduce outage time, increase
speed of restoration and provide field data to allow
system operators to make decisions and evaluate
operational conditions remotely. Expansion of the
smart grid into regions that experience higher than
normal outage rates and are more exposed to outages
during storms.

Atlantic Region:
Distribution Automation

Advanced communication system that will serve as
the basis for two-way communication with all
automated distribution devices, customers for DSM
devices, substation communication replacement for
outdated copper wire connections and future AMI
installations.

Communication Work: Data
Network - Atlantic Region

Proactive replacement of installed switches that are
experiencing aging or have demonstrated an
increasing failure rate. These switches also may
Atlantic Region: Motor show _signs_of deterioration due to sgl_t corrosion,_ all
Operated/Gang Switch Of.WhICh will lead to reduced reliability. If a switch
U des fails to operate when called upon to open, customer
pgra load could be lost or the Company may not be able
to restore customers after an outage occurs. New
switches will include automation devices and will be
able to leverage the communication and automation
activities that are being installed on other initiatives.

Replacement of existing bare wire in areas that have
demonstrated higher than normal outages during
storms due to trees. Replacement of bare wire with
wire or cable that is designed to withstand tree
contact, without resulting in outages, will improve
reliability and reduce customer outages.

Install Tree Wire/Spacer
Cable - Cape May

Install Tree Wire/Spacer

Same as line 5 except in Glassboro District.
Cable - Glassboro P

Install Tree Wire/Spacer

) Same as line 5 except in Pleasantville District.
Cable - Pleasantville P

Install Tree Wire/Spacer

. Same as line 5 except in Winslow District.
Cable - Winslow P




Exhibit A

Atlantic City Electric Company
Governor’s Economic Stimulus Package
Capital Projects 2009 - 2010
January 30, 2009

Winslow: Planned URD
Cable Replacement

Planned replacement of underground cable that is
approaching the end of its useful life and is
experiencing an increasing number of failures.
Planned replacement will focus on areas that have
been identified with increasing failures and replace
this aging cable with new underground cable that
will improve customer performance and reduce
customer outages. For 2009 and 2010, the Company
will focus on replacing cable within the Winslow
District, which has a high amount of underground
cable, and some of the first cable installed in
underground residential areas.

10

Distribution Misc.
Substation Relay Blanket -
Atlantic

Planned replacement of substation relays with new
state of the art electronic relays. These new relays
have far greater capabilities than the older
mechanical relays and will replace equipment that is
in excess of 40 years old. The newer electronic
relays are micro processor based and will assist in
establishing the smart grid. Substation electronic
relays serve as the basis for many advanced
distribution automation activities and automated
detection of wires that come down during storms.
These devices are also needed to allow for the
automated restoration of customers without manual
field switching and automated control of distribution
devices needed to regulate voltages across the
distribution system.

11

Atlantic Distribution
Substation Battery and
Charger Replacement

Planned replacement of battery systems that are
approaching the end of their useful lives. These
battery systems are needed to control the operation
of the substations and provide the power to perform
switching and control functions at the substation.
Without these systems, the substation equipment
would not function and during system outages, all
operations would have to be performed manually
and not remotely, as currently performed. This
would extend the length of outages and reduce the
reliability of the electric system.

12

Beesley Sub: Install 23/4 x
12 MVA Transformer

Advance the replacement of a substation transformer
that is approaching the end of useful life and needs
to be replaced to maintain the reliability of the
system.




Exhibit A

Atlantic City Electric Company
Governor’s Economic Stimulus Package
Capital Projects 2009 - 2010
January 30, 2009

13

Atlantic Sub: Replace
Deteriorated Dist. Breakers

Replacement of distribution substation circuit
breakers that have shown mechanical problems or
are not performing as expected. Failure of a breaker
to operate will result in extended customer outages
or damage to other equipment within the station.
Advancing the replacement of additional breakers
will continue to ensure the reliability of the system.

14

Atlantic City: Upgrade
primary Network

Proactive replacement of underground cable within
the 12,000 volt cable system in Atlantic City. This
replacement activity will focus on the testing and
replacement of cable sections that indicate a
potential for failure or show signs of mechanical
damage. This project will improve the reliability of
the underground cable system in Atlantic City and
reduce the failure rate of the existing cables.

15

Salem: Retire 4 kV,
Upgrade 34 kV and Relay
Enclosure

Conversion of the existing 4,000 volt system to
34,000 volt operation. The existing 4 kV system is
in excess of 40 years old and the associated
equipment is nearing the end of its useful life.
Replacement of this system will improve the
reliability for the customers supplied from the 4 kV
system and will allow for continued growth in the
region.

16

SPCC Plans: Install Oil
Containment

Installation of oil containments around equipment
that is in close proximity to rivers or other
waterways. These devices will ensure that in the
unlikely event of an oil spill or leakage from an oil
filled transformer or breaker, that the oil will not
enter the waterway. In this way, the oil will be
contained within the substation and will be able to
be cleaned up without any environmental impact.
SPCC plans are detailed plans for each substation
that outline the equipment contained within the
station and our plan to control any oil released from
that station.

17

Coastal Firming Projects:
Atlantic City

Firming is the ability to have sufficient capacity
within a substation so that the loss of any one
transmission supply or station transformer will not
result in an outage or loss of load. Atlantic City
Electric Company has a plan to ensure that major
substations, which contain transformers at or above
50 MVA, will meet this design criteria. A substation
that meets these firming criteria increases the
reliability within the region and customers do not
experience an outage unless two or more circuits or
pieces of equipment are out of service at the same
time.

3




Exhibit A
Atlantic City Electric Company
Governor’s Economic Stimulus Package
Capital Projects 2009 - 2010
January 30, 2009

18

Establish a new substation to increase the capacity
Beach Haven: Establish 69 | along the coast of the Company’s service area. This
KV Sources new station will allow for growth in the area, as well
as supply redundant capacity to be able to manage
emergency conditions during system emergencies.

19

Installation of 69,000 volt switches and equipment
Roadstown Sub: Install will improve the reliability of this substation by
69 kV Sectionalizing providing multiple supplies to the station. This
Equipment equipment will allow the supply to the station to be
fed from either of two sources, not just the one
source as presently configured.

20

Replacement of these 69,000 volt circuit breakers
will ensure that the equipment will continued to
operate within the design criteria of the equipment.
Corson Sub: Replace As circuits are added, and the electric system is
4-69 kV Overstressed reconfigured, it is projected that these breakers will

Breakers exceed the maximum fault current level that they are
designed to safely interrupt. Replacement with
equipment that is designed to interrupt higher fault
current will ensure the safe and reliable operation of
the electric system located at Corson substation.

21

Installation of solar panels at Atlantic City Electric

Company facilities will reduce the power

Solar Installations on requirements to operate these facilities and will
Company Facilities advance the use of renewable energy within the

state. It is expected that the Company will be able to
install up to 500 kW of solar systems at 50 different
locations.




Exhibit A

Page 5
Atlantic City Electric Company
Governor’s Economic Stimulus Package
Capital Projects 2009 - 2010
TOTAL
Line No. Project 2009 2010
ENERGY EFFICIENCY
1 Replace Mercury Vapor St Lights $1,500,000 $1,500,000
DISTRIBUTION AUTOMATION/COMMUNICATION
2 Atlantic Region: Distribution Automation $4,000,000 $4,000,000
3 Communication Work: Data Network - Atl Reg $3,000,000 $2,650,000
4 Atl Reg: Motor Operated/Gang Sw Upgrades $500,000 $500,000
RELIABILITY-REPLACEMENT OF INFRASTRUCTURE
5 Install Tree Wire/Spacer Cable - Cape May $500,000 $325,000
6 Install Tree Wire/Spacer Cable - Glassboro $680,000 $1,000,000
7 Install Tree Wire/Spacer Cable - Pleasantville $500,000 $650,000
8 Install Tree Wire/Spacer Cable - Winslow $500,000 $375,000
9 Winslow - Planned URD Cable Replacement $475,000 $500,000
10 Dist Misc Substation Relay Blanket- Atlantic $100,000 $100,000
11 Atlantic Distribution Substation Battery and Charger Replacement $100,000 $100,000
12 Beesley Sub - Install 23/4 x 12 MVA Transformer $36,000 $550,000
13 Atlantic Sub Replace Deteriorated Dist Bkrs $425,000 $425,000
14 Atlantic City - Upgrade primary Network $1,300,000 $1,000,000
CONVERSION/REPLACEMENT OF INFRASTRUCTURE
15 Salem-Retire 4kV, Upgrade 34kV & Relay Enclosure $500,000 $464,000
ENVIRONMENTAL
16 SPCC Plans - Install Qil Containment $2,500,000 $3,000,000
INCREASE CAPACITY
17 Coastal Firming Projects - Atlantic City $2,500,000 $2,500,000
18 Beach Haven - Establish 69kV Sources $600,000 $2,000,000
Distribution Project Subtotal $19,716,000 $21,639,000
RELIABILITY
19 Roadstown Sub: Install 69kv Sectionalizing Equip $400,000 $50,000
20 Corson Sub: Replace 4-69kv Overstressed Bkrs $610,000 $420,000
Transmission Project Subtotal $1,010,000 $470,000
Total - Capital Budget Projects. $20,726,000 $22,109,000
21 Solar Installations on Company Facilities $2,500,000 $2,500,000
Total Projects Included in Stimulus Plan $23,226,000 $24,609,000
Less Transmission Projects (to be Recovered through FERC Rates) $1,010,000 $470,000
Total Projects Included in Infrastructure Investment Surcharge("11IS") $22,216,000 $24,139,000
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Exhibit B
Page 1 of 7

This Exhibit B provides the mechanism for the development of the Infrastructure Investment
Surcharge (“11S™), as well as a Residential Bill Impact analysis.

Page 2 of this Exhibit provides the development of the forecasted annual revenue requirements
based on the estimated distribution project costs and Company solar installation costs included in
Exhibit A. Inputs for the calculation of depreciation and investment return are identified in the
appropriate lines. The pro-forma Weighted Average Cost of Capital used in the calculation is
provided separately on page 4.

Page 3 develops the initial 11S on a rate class specific basis using the revenue requirements
developed on page 1. The revenue requirement total includes the entire amount for 2009, plus a
four month pro-rated share of 2010 revenue requirements, based on the premise that the initial
I1S will be effective from May 1, 2009 to April 30, 2010. Table 1 develops the 1S by rate class
by taking into consideration appropriate loss factor adjustments to account for the delivery
voltage level for each rate class. Table 2 of page 3 provides an illustrative example of the
development of a true-up balance using the Company’s most recent average short-term debt rate
to develop a monthly carrying charge. The actual calculation will be performed monthly using
actual IIS revenues and revenue requirements based on actual project expenditures. In addition,
the actual month average short-term debt rate will be used. Recovery of the true-up balance,
including interest, will be included in the first update of the IIS.

Pages 5 through 7 provide residential bill impacts based on a range of monthly usage levels.



Exhibit B
Page 2 of 7

Atlantic City Electric Company
Distribution Revenue Requirement Impact of NJ Stimulus Program

2009 2010 2011
Rate Base
Plant in Service
Beg of year 0 22,216,000 46,355,000
Activity 22,216,000 24,139,000
End of year 22,216,000 46,355,000 46,355,000
Average 11,108,000 34,285,500 46,355,000
Depreciation Reserve
Beg of year 0 308,802 1,261,939
Activity 308,802 953,137 1,288,669
End of year 308,802 1,261,939 2,550,608
Average 154,401 939,772 2,537,243
Deferred Tax Balance
Beg of year 0 100,735 411,660
Activity 100,735 310,925 420,380
End of year 100,735 411,660 832,040
Average 50,368 306,565 827,680
Net Rate Base - Average 10,903,231 33,039,163 42,990,077
Earnings
Expenses Rate
Book Depreciation 2.78% 308,802 953,137 1,288,669
Current Taxes (1) 40.85% (226,881) (700,281) (946,801)
Deferred Taxes (1) 40.85% 100,735 310,925 420,380
Total Expenses 182,657 563,780 762,248
Earnings (182,657) (563,780) (762,248)
Revenue Requirement
Rate Base 10,903,231 33,039,163 42,990,077
ROE 10.30% 10.30% 10.30%
ROR 7.17% 7.17% 7.17%
Earnings - Rate Base 781,217 2,367,256 3,080,239
Earnings - Expense (182,657) (563,780) (762,248)
Total Earnings Effect (963,873) (2,931,037) (3,842,487)
Revenue Conversion Factor 1.6991 1.6991 1.6991
Revenue Requirement 1,637,717 4,980,125 6,528,770

(1) Tax depreciation assumes 20 yr tax life
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Exhibit B
Infrastructure Investment Surcharge (1iS) Page30of 7
May 2009 - April 2010
Total Projected Revenue Requirement Deficiency $ 3,297,759
Table 1 IiS Rate with Voltage Level Loss Adjustment
Voltage Level Loss Factor
Secondary (120 - 480 Volts) 1.08544
Primary (4,000 & 12,000 Volts) 1.05345
Subtransmission (23,000 & 34,500 Volts) 1.03381
Transmission (69,000 Voits) 1.02851
Col. 1 Col. 2 Col. 3 Col. 4 Col. 5 Col. 6 Col. 7 Col. 8 Col. 9
=Col. 3Lines 19-26/
=Col. 1xCol. 2 Col. 3 Line 27 =Col. 4 x Line 10 =Col. 5/Col. 2 = Col. 3 x ((1/(1-0.005))-1) =Col. 6 + Col. 7 =Col. 8x1.07
Sales @ Bulk System - Allocated Revenue
Rate Class Loss Factor  Sales @ Customer (kWh) Including Losses Allocation Factor Regquirements 1IS Rate ($/kWh)  BPU Assessment ($/kWH) _Final IIS Rate ($/kWh) _ Final IS Rate w/ SUT($/kWh)
RS 1.08544 4,373,899,000 4,747,604,931 04374 $ 1,442,203 § 0.000330 $ 0.000002 $ 0.000331 $ 0.000355
MGS Secondary 1.08544 1,471,443,795 1,597,163,953 0.1471 $ 485,208 § 0.000330 $ 0.000002 $ 0.000331 $ 0.000355
MGS Primary 1.06345 20,346,210 21,433,715 0.0020 $ 6,511 § 0.000320 $ 0.000002 $ 0.000322 § 0.000344
AGS Secondary 1.08544 1,846,883,384 2,004,681,100 0.1847 $ 608,010 $ 0.000330 § 0.000002 $ 0.000331 $ 0.000355
AGS Primary 1.05345 501,000,584 527,779,066 0.0486 $ 160,336 $ 0.000320 $ 0.000002 & 0.000322 $ 0.000344
TGS 1.02951 1,799,747,456 1,852,858,004 0.1707 $ 562,887 $ 0.000313 $ 0.000002 $ 0.000314 $ 0.000336
SPL/CSL 1.08544 82,574,431 89,629,591 0.0083 $ 27,229 $ 0.000330 $ 0.000002 $ 0.000331 § 0.000355
DbDe 1.08544 12,993,139 14,103,273 0.0013_$ 4284 $ 0.000330 $ 0.000002 $ 0.000331 § 0.000355
Total 10,108,888,000 10,855,253,632 1.0000 $ 3,297,759
Table 2 True-Up Schedule - lllustrative
Monthly Revenues Actual Monthly Revenue Monthly Average Short Term Debt
(excl SUT, BPU Asses) Regquirement Deferral Cumulative Deferral Monthly Balance Rate Interest
May-09 $ 230,982 $ 274813 % 43831 § 43831 3 21,916 4.95% §$ 90
Jun-09 $ 261,554 $ 274,813 $ 13,260 $ 57,091 $ 50,461 4.95% $ 208
Jul-09 $ 328755 $ 274,813 § (53,942) § 3,149 § 30,120 4.95% $ 124
Aug-09 $ 352,396 $ 274,813 § (77.583) $ (74,434) § (35,643) 4.95% $ (147)
Sep-09 $ 324,890 $ 274,813 $ (50,077) $ (124,511) $ (99,472) 4.95% $ (410)
Oct-09 $ 257,563 $ 274,813 § 17,250 § (107,261) $ (115,886) 495% $ (478)
Nov-09 $ 236,188 § 274813 § 38,626 §$ (68,635) $ (87,948) 495% $ (363)
Dec-09 $ 253864 $ 274813 & 20,949 § (47,686) $ (58,161) 4.95% $ (240)
Jan-10 $ 277,844 $ 274,813 $ (3,031) $ (50,718) $ (49,202) 495% §$ (203)
Feb-10 $ 269,246 $ 274,813 § 5567 $ (45,150) $ (47,934) 495% § (198)
Mar-10 $ 259642 $ 274813 § 15171 § (29,980) $ (37,565) 4.95% $ (155)
Apr-10 $ 244834 § 274813 $ 20,980 $ © $ (14,990) 4.95% $ 62)
Total $ 3,297,759 $ 3,297,759

34



Atlantic City Electric Company

Summary Cost of Capital

Proforma at September 30, 2008

Weighted
Cost Cost
Type of Capital Ratios Rate Rate
Long-Term Debt 51.34% 7.20% 3.69%
Preferred Stock 0.52% 4.27% 0.02%
Common Equity 48.14% 10.30% 4.96%
Total

100.00%

8.67%

Exhibit B
Page 4 of 7

After-Tax
Cost
Rate

2.19%
0.02%

4.96%

7.17%



ATLANTIC CITY ELECTRIC COMPANY

Exhibit B

RESIDENTIAL SERVICE ("RS") Page 5 of 7
8 WINTER MONTHS (October Through May)
Present Rates Effective January 01, 2009
VS.
New Proposed IIS Rates Effective May 1, 2009
Monthly Present Present Present New New New Difference Total
Usage Delivery Supply+T Total Delivery Supply+T Total Delivery Supply+T Difference
(kwh) ®) ®) ®) ®) ®) ®) ®) ®) ®) (%)
0 $ 251 $ - $ 251 $ 251 $ - $ 251 $ - $ - $ - 0.0%
25 $ 346 $ 273 % 6.19 $ 347 % 273 % 6.20 $ 001 $ - $ 0.01 0.2%
50 $ 441 $ 546 $ 9.87 $ 443 $ 546 $ 9.89 $ 0.02 $ - $ 0.02 0.2%
75 $ 537 $ 819 $ 13.56 $ 539 $ 819 $ 13.58 $ 002 $ - $ 0.02 0.1%
100 $ 6.32 $ 1092 $ 17.24 $ 6.35 $ 1092 $ 17.27 $ 0.03 $ - $ 0.03 0.2%
150 $ 822 $ 16.39 $ 24.61 $ 828 $ 16.39 $ 24.67 $ 0.06 $ - $ 0.06 0.2%
200 $ 10.13 $ 2185 $ 31.98 $ 10.20 $ 2185 $ 32.05 $ 0.07 $ - $ 0.07 0.2%
250 $ 12.03 $ 2731 $ 39.34 $ 1212 $ 2731 $ 39.43 $ 0.09 $ - $ 0.09 0.2%
300 $ 13.94 $ 3277 $ 46.71 $ 14.04 $ 3277 $ 46.81 $ 0.10 $ - $ 0.10 0.2%
350 $ 1584 $ 38.24 $ 54.08 $ 1597 $ 38.24 $ 54.21 $ 013 $ - $ 0.13 0.2%
400 $ 1775 $ 4370 $ 61.45 $ 1789 $ 43.70 $ 61.59 $ 014 $ - $ 0.14 0.2%
450 $ 19.65 $ 49.16 $ 68.81 $ 1981 $ 49.16 $ 68.97 $ 016 $ - $ 0.16 0.2%
500 $ 2155 $ 5462 $ 76.17 $ 21.73 $ 5462 $ 76.35 $ 018 $ - $ 0.18 0.2%
600 $ 2481 $ 65.55 $ 90.36 $ 25.03 $ 65.55 $ 90.58 $ 022 $ - $ 0.22 0.2%
700 $ 28.07 $ 76.47 $ 104.54 $ 2832 $ 76.47 $  104.79 $ 025 $ - $ 0.25 0.2%
750 $ 29.70 $ 8194 $ 11164 $ 29.97 $ 8194 $ 111.91 $ 027 $ - $ 0.27 0.2%
800 $ 3133 $ 87.40 $ 11873 $ 3162 $ 87.40 $  119.02 $ 029 $ - $ 0.29 0.2%
900 $ 3459 $ 98.32 $ 13291 $ 3491 $ 98.32 $ 133.23 $ 032 $ - $ 0.32 0.2%
1000 $ 3785 $ 109.25 $ 147.10 $ 3821 $ 109.25 $  147.46 $ 036 $ - $ 0.36 0.2%
1200 $ 4437 $ 131.10 $ 17547 $ 4480 $ 131.10 $ 17590 $ 043 $ - $ 0.43 0.2%
1500 $ 5415 $ 163.87 $ 218.02 $ 5469 $ 163.87 $  218.56 $ 054 $ - $ 0.54 0.2%
2000 $ 7045 $ 21849 $ 288.94 $ 71.16 $ 21849 $  289.65 $ 071 $ - $ 0.71 0.2%
2500 $ 86.75 $ 27312 $ 359.87 $ 87.64 $ 27312 $  360.76 $ 089 $ - $ 0.89 0.2%
3000 $ 103.05 $ 327.74 $ 430.79 $ 10412 $ 327.74 $  431.86 $ 1.07 $ - $ 1.07 0.2%
3500 $ 11935 $ 38236 $ 501.71 $ 12059 $ 38236 $  502.95 $ 124 $ - $ 1.24 0.2%
4000 $ 13565 $ 43699 $ 572.64 $ 137.07_ $ 436.99 $ 574.06 $ 142 $ - $ 1.42 0.2%
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ATLANTIC CITY ELECTRIC COMPANY Page 6 of 7
RESIDENTIAL SERVICE ("RS")
4 SUMMER MONTHS (June Through September)
Present Rates Effective January 01, 2009
VS.
New Proposed IIS Rates Effective May 1, 2009

Monthly Present Present Present New New New Difference Total

Usage Delivery Supply+T Total Delivery Supply+T Total Delivery Supply+T Difference

(kwh) ®) ®) ®) ®) () () ®) () ®) (%0)

0 $ 251 $ - $ 251 $ 251 $ - $ 251 $ - $ - $ - 0.0%
25 $ 346 $ 380 $ 7.26 $ 347 % 380 $ 7.27 $ 001 $ - $ 0.01 0.1%
50 $ 442 % 760 $ 12.02 $ 443 $ 760 $ 12.03 $ 001 $ - $ 0.01 0.1%
75 $ 537 $ 1140 $ 16.77 $ 539 $ 11.40 $ 16.79 $ 0.02 $ - $ 0.02 0.1%
100 $ 6.32 $ 1521 $ 21.53 $ 6.36 $ 1521 $ 21.57 $ 0.04 $ - $ 0.04 0.2%
150 $ 823 $ 2281 % 31.04 $ 8.28 $ 2281 % 31.09 $ 0.05 $ - $ 0.05 0.2%
200 $ 10.13 $ 3041 $ 40.54 $ 10.20 $ 3041 $ 40.61 $ 0.07 $ - $ 0.07 0.2%
250 $ 12.04 $ 38.01 $ 50.05 $ 1213 % 38.01 $ 50.14 $ 0.09 $ - $ 0.09 0.2%
300 $ 1394 $ 4562 $ 59.56 $ 1405 $ 4562 $ 59.67 $ 011 $ - $ 0.11 0.2%
350 $ 1585 $ 5322 $ 69.07 $ 1597 $ 5322 $ 69.19 $ 012 $ - $ 0.12 0.2%
400 $ 17.75 $ 60.82 $ 78.57 $ 1790 $ 60.82 $ 78.72 $ 015 $ - $ 0.15 0.2%
450 $ 1966 $ 68.42 $ 88.08 $ 1982 $ 68.42 $ 88.24 $ 016 $ - $ 0.16 0.2%
500 $ 2156 $ 76.03 $ 97.59 $ 21.74 % 76.03 $ 97.77 $ 018 $ - $ 0.18 0.2%
600 $ 2538 $ 91.23 $ 116.61 $ 2559 $ 91.23 $ 116.82 $ 021 $ - $ 0.21 0.2%
700 $ 29.19 $ 106.44 $ 135.63 $ 2943 $ 106.44 $ 135.87 $ 024 $ - $ 0.24 0.2%
750 $ 31.09 $ 11404 $ 14513 $ 3136 $ 114.04 $ 145.40 $ 027 $ - $ 0.27 0.2%
800 $ 3321 $ 122.12 $ 155.33 $ 3350 $ 12212 $ 155.62 $ 029 % - $ 0.29 0.2%
900 $ 3746 $ 138.28 $ 175.74 $ 3778 % 138.28 $ 176.06 $ 032 % - $ 0.32 0.2%

1000 $ 4170 $ 154.44 $ 196.14 $ 42.06 $ 15444 $ 196.50 $ 036 $ - $ 0.36 0.2%
1200 $ 50.19 $ 186.77 $ 236.96 $ 50.61 $ 186.77 $  237.38 $ 042 $ - $ 0.42 0.2%
1500 $ 6292 $ 23525 $ 298.17 $ 63.45 $ 23525 $  298.70 $ 053 $ - $ 0.53 0.2%
2000 $ 84.14 $ 316.06 $ 400.20 $ 84.85 $ 316.06 $  400.91 $ 071 $ - $ 0.71 0.2%
2500 $ 105.36 $ 396.87 $ 502.23 $ 10625 $ 396.87 $  503.12 $ 089 $ - $ 0.89 0.2%
3000 $ 126.58 $ 47768 $ 604.26 $ 12764 $ 47768 $  605.32 $ 1.06 $ - $ 1.06 0.2%
3500 $ 14780 $ 558.49 $ 706.29 $ 149.04 $ 55849 $  707.53 $ 124 $ - $ 1.24 0.2%
4000 $ 169.02 $ 639.30 $ 808.32 $ 17044 3 639.30 $  809.74 $ 142 $ - $ 1.42 0.2%
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ATLANTIC CITY ELECTRIC COMPANY Page 7 of 7
RESIDENTIAL SERVICE ("RS")
Annual Average
Present Rates Effective January 01, 2009
VS.
New Proposed IIS Rates Effective May 1, 2009

Monthly Present Present Present New New New Difference Total

Usage Delivery Supply+T Total Delivery Supply+T Total Delivery Supply+T Difference

(kwh) ®) ®) ®) ®) () () ®) () ®) (%0)

0 $ 251 $ - $ 251 $ 251 $ - $ 251 $ - $ - $ - 0.0%
25 $ 346 $ 3.09 $ 6.55 $ 347 % 3.09 $ 6.56 $ 001 $ - $ 0.01 0.2%
50 $ 441 % 6.17 $ 10.58 $ 443 $ 6.17 $ 10.60 $ 0.02 $ - $ 0.02 0.2%
75 $ 537 $ 9.26 $ 14.63 $ 539 $ 9.26 $ 14.65 $ 0.02 $ - $ 0.02 0.1%
100 $ 6.32 $ 1235 $ 18.67 $ 6.35 $ 1235 $ 18.70 $ 0.03 $ - $ 0.03 0.2%
150 $ 822 $ 1853 $ 26.75 $ 8.28 $ 1853 $ 26.81 $ 0.06 $ - $ 0.06 0.2%
200 $ 10.13 $ 2470 $ 34.83 $ 10.20 $ 2470 $ 34.90 $ 0.07 $ - $ 0.07 0.2%
250 $ 12.03 $ 30.88 $ 42.91 $ 1212 % 30.88 $ 43.00 $ 0.09 $ - $ 0.09 0.2%
300 $ 1394 $ 3705 $ 50.99 $ 14.04 $ 3705 $ 51.09 $ 010 $ - $ 0.10 0.2%
350 $ 1584 $ 4323 $ 59.07 $ 1597 $ 4323 $ 59.20 $ 013 $ - $ 0.13 0.2%
400 $ 17.75 $ 4941 $ 67.16 $ 17.89 $ 4941 $ 67.30 $ 014 $ - $ 0.14 0.2%
450 $ 1965 $ 5558 $ 75.23 $ 1981 $ 5558 $ 75.39 $ 016 $ - $ 0.16 0.2%
500 $ 2155 $ 61.76 $ 83.31 $ 2173 % 61.76 $ 83.49 $ 018 $ - $ 0.18 0.2%
600 $ 25.00 $ 7411 % 99.11 $ 2522 % 7411 % 99.33 $ 022 $ - $ 0.22 0.2%
700 $ 2844 % 86.46 $ 114.90 $ 28.69 $ 86.46 $ 115.15 $ 025 $ - $ 0.25 0.2%
750 $ 30.16 $ 9264 $ 122.80 $ 3043 $ 9264 $ 123.07 $ 027 $ - $ 0.27 0.2%
800 $ 3196 $ 98.97 $ 130.93 $ 3225 $ 98.97 $ 131.22 $ 029 % - $ 0.29 0.2%
900 $ 3555 $ 11164 $ 147.19 $ 3587 $ 11164 $ 14751 $ 032 % - $ 0.32 0.2%

1000 $ 39.13 $ 12431 $ 163.44 $ 3949 $ 12431 $ 163.80 $ 036 $ - $ 0.36 0.2%
1200 $ 46.31 $ 149.66 $ 195.97 $ 46.74 $ 149.66 $ 196.40 $ 043 $ - $ 0.43 0.2%
1500 $ 57.07 $ 187.66 $ 244.73 $ 5761 $ 187.66 $  245.27 $ 054 $ - $ 0.54 0.2%
2000 $ 75.01 $ 251.01 $ 326.02 $ 75.72 % 251.01 $ 326.73 $ 071 $ - $ 0.71 0.2%
2500 $ 9295 $ 31437 $ 407.32 $ 93.84 $ 31437 $ 408.21 $ 089 $ - $ 0.89 0.2%
3000 $ 110.89 $ 377.72 $ 488.61 $ 11196 $ 377.72 $  489.68 $ 1.07 $ - $ 1.07 0.2%
3500 $ 12883 $ 441.07 $ 569.90 $ 130.07 $ 44107 $ 57114 $ 124 $ - $ 1.24 0.2%
4000 $ 146.77  $ 50443 $ 651.20 $ 14819 $ 50443 $  652.62 $ 142 $ - $ 1.42 0.2%
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Initial System Control Charge

The System Control Charge (“SCC”) is initially developed using forecasted annual expenditures,
as well as forecasted revenue associated with capacity and energy sales into PJM administered
markets, for the initial year of the program. The forecasted amortization schedule is developed
by dividing the forecasted expenditures by the appropriate amortization period. A monthly
amortization expense is developed by multiplying the annual amortization amount by the ratio of
the forecasted monthly sales to the annual forecasted sales.

The SCC surcharge includes a return on the unamortized balance calculated using the
Company’s allowed Rate of Return (“ROR”). The unamortized balance is determined monthly
as the difference between the cumulative expenditures and the cumulative amortization expense.
In the development of the initial surcharge, both the monthly expenditures and the amortization
expense are based on the forecasted annual expenditures for the initial period. The balance is
next adjusted to take income tax into consideration. The net of tax balance is then multiplied by
the monthly net of tax ROR to develop the monthly return amount.

The final revenue requirement is developed as the sum of the total annual amortization expense,
plus the total annual return. The return component is adjusted to reflect the required gross up for
income taxes. The final step is to multiply this total by the appropriate factor for the BPU
Revenue Assessment and Sales and Use Tax. The total is then divided by annual kilowatt-hour
sales to develop a volumetric rate.

On an annual basis, the SCC surcharge will be updated to reflect forecasted information for the
upcoming 12 month period (Year,) as well as a reconciliation of the prior periods (Year; to
Yearn.1) based on actual results. It is anticipated that the rate year for SCC surcharges will be
effective for the twelve month period starting June 1 of each year. Update filings would be made
90 days in advance using actual data from the most recent nine month period available at the
time of the filing, and three months of forecasted data.



ATLANTIC CITY ELECTRIC COMPANY Exhibit C

SCC Workpaper Page 2 of 5
Computation of Initial Annual Revenue Requirements

FORECASTED AMORTIZATION SCHEDULE

Table 1 - Summary of Annual Amortization Level

Col 1 Col 2 Col 3 Col 4 Col 5 Col 6 Col 7 = Col 4/Col 6

Total Accumulated Vintage Year Cumulative  Amortization Annual

Year Actual/Forecast Program Costs ($) Amortization Unamortized Balance Unamortized Balance Period (years) Amortization Expense

1 Forecast $ 2,323,750 $ - 2,323,750 $ - 15 3 154,917

Total $ 154,917

Table 2 - Forecasted Monthly Delivered Sales (MWH)

Jun-09 802,582
Jul-09 1,007,023
Aug-09 1,078,124
Sep-09 994,742
Oct-09 790,194
Nov-09 724,979
Dec-09 778,820
Jan-10 851,216
Feb-10 824,738
Mar-10 795,773
Apr-10 751,248
May-10 714,496
10,113,935

Table 3 - Forecasted Revenue Requirements

Col 3 = Table 1 Col 7x

Table 2 Monthly Col 5=(Col 2 - Col 3) Col 10 = Col 9 x
Sales/Table 2 Annual Col4 =Col 1+ Col 2 - x Composite Tax 1/(1- Composite
Col 1 Col 2 Sales Col 3 Factor Col6 Col7=Col4-Col6 Col 8 Col 9 =Col 7 x (Col 8)/12 Tax Factor) Col 11 Col 12
Unamortized
Ending Estimated
Unamortized Additional Unamortized Balance Estimated CCRF Monthly
Beginning Program Ending Deferred Accum Net of Accum CCRF Rate CCRF Adjusted for O&M PJIM Market
Balance Costs Amortization Balance Tax Activity _ Deferred Tax Deferred Tax Net-of-Tax Net-of-Tax Income Tax _Expenses _Revenues
Jun-09 $ - % 193,646 $ 12,293 $ 181,353 $ 74,083 74,083 $ 107,270 6.67% $ 298 $ 504 $ 53,214 $ 33,337
Jul-09 $ 181,353 $ 193,646 $ 15,425 $ 359,574 $ 72,803 146,886 $ 212,688 6.67% $ 889 $ 1503 $ 53,214 $ 33,337
Aug-09 $ 359,574 $ 193,646 $ 16,514 $ 536,706 $ 72,358 219,244 $ 317,462 6.67% $ 1,473 $ 2,491 $ 53,214 $ 33,337
Sep-09 $ 536,706 $ 193,646 $ 15,237 $ 715,115 $ 72,880 292,124 $ 422,991 6.67% $ 2,058 $ 3,479 $ 53,214 $ 33,337
Oct-09 $ 715,115 $ 193,646 $ 12,104 $ 896,657 $ 74,160 366,284 $ 530,373 6.67% $ 2,649 $ 4,479 $ 20,714
Nov-09 $ 896,657 $ 193,646 $ 11,105 $ 1,079,198 $ 74,568 440,852 $ 638,346 6.67% $ 3,248 $ 5,491 $ 20,714
Dec-09 $ 1,079,198 $ 193,646 $ 11,929 $ 1,260,915 $ 74,231 515,083 $ 745,832 6.67% $ 3,847 $ 6,503 $ 20,714
Jan-10 $ 1,260,915 $ 193,646 $ 13,038 $ 1,441,523 $ 73,778 588,861 $ 852,662 6.67% $ 4,442 3% 7,510 $ 14,208
Feb-10 $ 1,441,523 $ 193,646 $ 12,633 $ 1,622,536 $ 73,944 662,805 $ 959,731 6.67% $ 5036 $ 8,515 $ 14,208
Mar-10 $ 1,622,536 $ 193,646 $ 12,189 $ 1,803,993 $ 74,125 736,930 $ 1,067,063 6.67% $ 5632 $ 9,522 $ 14,208
Apr-10 $ 1,803,993 $ 193,646 $ 11,507 $ 1,986,132 $ 74,404 811,334 $ 1,174,798 6.67% $ 6,230 $ 10,532 $ 14,208
May-10 $ 1,986,132 $ 193,646 $ 10,944 $ 2,168,833 $ 74,634 885,968 $ 1,282,865 6.67% $ 6,830 $ 11,546 $ 14,208
Total $ 2,323,750 154,917 42,632 72,075 346,042 133,350



DSM SURCHARGE CALCULATION

Line No.

1

o wWN

© o~

Forecasted Amortization (Straight Line)
Forecasted CCRF

Forecasted Annual O&M

Forecasted PJM Market Revenues
Prior Period True Up

Total Annual Amount to be Recovered

Retail Sales - kwh

$/KWH Surcharge

Revenue Assessment

$/KWH Surcharge' (including SUT)

R R

®O H P

154,917 Table 3, Col 3
72,075 Table 3, Col 10

346,042 Table 3, Col 11

(133,350) Table 3, Col 12

439,683

10,113,935,000
0.000043
0.000000
0.000046
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ATLANTIC CITY ELECTRIC COMPANY

BPU NJ No. 11 Electric Service - Section IV Revised Sheet Replaces Revised Sheet No. 60b

RIDER (BGS) continued

Basic Generation Service (BGS)

CIEP Standby Fee $0.000161 per kWh

This charge recovers the costs associated with the winning BGS-CIEP bidders maintaining the availability of the hourly
priced default electric supply service plus administrative charges pursuant to N.J.S.A. 48:2-60 and New Jersey Sales
and Use Tax as set forth in Rider SUT. This charge is assessed on all kWhs delivered to all CIEP- eligible customers
on Rate Schedules MGS Secondary, MGS Primary, AGS Secondary, AGS Primary or TGS.

System Control Charge (SCC) $0.000046 per kWh

This charge provides for recovery of the Company’s direct load control program as delineated in Tariff Rider DLC. This
charge includes administrative charges pursuant to N.J.S.A. 48:2-60 and New Jersey Sales and Use Tax as set forth in
Rider SUT. This charge is assessed on all kWhs delivered to all electric customers.

Retail Margin $0.005377 per kWh

This charge is applicable to all customers taking service under BGS CIEP and those BGS-FP customers on Rate
Schedules MGS Secondary, MGS Primary, AGS Secondary or AGS Primary whose annual PLS for generation capacity
is equal to or greater than 750 kW as of November 1 of each year. This charge includes administrative charges
pursuant to N.J.S.A. 48:2-60 and New Jersey Sales and Use Tax as set forth in Rider SUT

Date of Issue: Effective Date:

Issued by:
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ATLANTIC CITY ELECTRIC COMPANY

BPU NJ No. 11 Electric Service - Section IV Original Sheet No. 64

RIDER “DLC”
DIRECT LOAD CONTROL RIDER

AVAILABILITY
This rider is applied to and is a part of Rate Schedule RS when a distribution customer volunteers for this demand
response resource program subject to the provisions listed below.
GENERAL PROVISIONS
1. The customer will allow the Company to install, own, and maintain a smart thermostat(s) and associated
equipment on the customer's central air conditioner or central heat pump equipment for the purpose of the

Company's cycling control over the operation of those appliances as described below.

2. Customer volunteering for the program will be subject to the following program:

Rate Schedule Cycling Program Program Description
RS 50% Cycling Participating customer’s air conditioner
Program compressor will be cycled off for 15 minutes of

each half hour period

3. The Company may exercise cycling control whenever required for any of the following reasons:
1) to test cycling equipment,
2) in response to a PJM dispatcher request to activate the program,
3) in response to local supply constraints, or
4) in response to regional energy market prices.

Participant override of cycling events will be limited to two events annually and are not permitted during
PJM initiated cycling events.

4. Customers may only participate in one direct load control program at a time.

CONTRACT TERMS AND BILLING

1. The customer will receive a One Time Enroliment Installment Credit as specified in the table below for
participating in the program. The customer will also receive a smart thermostat installed at no expense. In
return, the participants will be required to remain enrolled in the program option for at least one year. The
Enrollment Credit will be credited to the participant after the cycling equipment has been installed.

Rate Schedule One Time Enrollment Installment Credit
RS $50.00

2. Cost recovery is established through the System Control Charge (“SCC”) provided for in Rider BGS.

3. The Customer holds the Company harmless for any damages resulting from participation in the program.

Date of Issue: Effective Date:

Issued by:
Filed pursuant to
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ATLANTIC CITY ELECTRIC COMPANY

BPU NJ No. 11 Electric Service - Section IV Original Sheet No. 66

RIDER 1IS
Infrastructure Investment Surcharge

APPLICABILITY

This rider is applicable to Rate Schedules RS, MGS Secondary, MGS Primary, AGS Secondary, AGS Primary, TGS,
DDC, SPL and CSL.

This charge provides for full and timely recovery of revenue requirements associated with incremental infrastructure
improvement projects approved by the NJ Board of Public Utilities.

This charge will be based on revenue requirements calculated using projected annual expenditures. The charge is
adjusted on an annual basis and includes a true up for the difference between actual and forecasted costs. The
difference between actual and forecasted costs is tracked on a monthly basis and interest on the over or under
recovered balance is calculated monthly using the Company’s current short term debt rate.

The following table provides the Infrastructure Investment Surcharge (11S), including Sales and Use Tax, for each
rate schedule in $ per kWh.

Rate Schedule Total IS ($ per kWh)
RS $ 0.000355
MGS Secondary $ 0.000355
MGS Primary $ 0.000344
AGS Secondary $ 0.000355
AGS Primary $ 0.000344
TGS $ 0.000336
SPL/CSL $ 0.000355
DDC $ 0.000355
Date of Issue: Effective Date:

Issued by:

Filed pursuant to Order of the Board of Public Utilities of the State of New Jersey
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NOTICE TO
ATLANTIC CITY ELECTRIC COMPANY
CUSTOMERS

IN THE MATTER OF THE PETITION OF ATLANTIC CITY ELECTRIC
COMPANY FOR APPROVAL OF CERTAIN INFRASTRUCTURE
INVESTMENTS AND APPROVAL OF COST RECOVERY FOR SUCH
PROJECTS AND RELATED TARIFF MODIFICATIONS ASSOCIATED
THEREWITH PURSUANT TO N.J.S.A. 48:2-21 AND N.J.S.A. 48:2-21.1

Notice of Filing
and
Public Hearing

TAKE NOTICE that, on January 30, 2009, Atlantic City Electric Company (“Atlantic,” “ACE”
or the “Company”) filed a Petition, along with supporting documentation, with the New Jersey
Board of Public Utilities (“Board” or “NJBPU”) in Docket Number XXXXXXXXXX (the
“Petition”). The Company is seeking the Board’s approval to implement and administer an
Infrastructure Investment Program (“IIP”) and to approve an associated cost recovery
mechanism.

Atlantic seeks Board approval to implement the IIP. Implementation of the 1IP would accelerate
electric distribution system capital infrastructure investments and help improve and stimulate the
State’s economy and create new employment opportunities. These capital projects will also
enable the Company to continue to provide safe, adequate and reliable service to its customers.

Atlantic is proposing to undertake approximately $XX million in infrastructure projects to its
distribution system, as well as implement the installation of solar equipment on certain Company
facilities. Conditioned upon receipt of appropriate approvals (where required), these projects
will be initiated and/or completed during the 24 month period following NJBPU approval of the
Petition.

Commensurate with the implementation of the 11P, ACE proposes to implement an Infrastructure
Investment Surcharge (“11S”). The IS will be designed to allow the Company to timely and
fully recover its revenue requirements associated with the I1P. Carrying charges calculated at the
Company’s then-applicable short-term debt rate will be applicable on any over/under recovered
balance on a monthly basis.

The 11S would be applicable to all rate schedules and applied to customer invoices on a per
kilowatt-hour (“kWh™) basis. For illustrative purposes, the proposed IIS charge is shown on
Table 1.



TABLE 1
PROPOSED IFRASTRUCTURE INVESTMENT SURCHARGE

Rate Class Final 11S w/ SUT($/kWh)
RS $ 0.000355
MGS Secondary $ 0.000355
MGS Primary $ 0.000344
AGS Secondary $ 0.000355
AGS Primary $ 0.000344
TGS $ 0.000336
SPL/CSL $ 0.000355
DDC $ 0.000355

Table 2 provides customers with an approximate indication of the net effect of the proposed
increase in rates resulting from the 1P upon implementation pursuant to the Board’s approval.
The annual percentage increase applicable to individual customers will vary according to each
customer’s usage during a month. The approximate impact of the proposed increase on a typical
customer*s monthly bill, subject to approval of the IIP by the Board, is demonstrated on Table 3.

TABLE 2
RATE INCREASE AS COMPARED TO THE
RATES IN EFFECT AS OF JANUARY 1, 2009

Overall Monthly Class Average Per

Customer
(Includes 7% Sales and Use Tax)
Current Proposed Proposed
Monthly Monthly %
Bill Bill Increase
Rate Class
Residential Service (RS) $ 13099 | $ 131.27 0.21%
Monthly General Service - Secondary (MGS Secondary) | $ 28224 | $ 282.94 0.25%
Monthly General Service - Primary (MGS Primary) $ 394076 | $  3,949.90 0.23%
Annual General Service - Secondary (AGS Secondary) | $ 7,850.29 | $ 7,869.24 0.24%
Annual General Service - Primary (AGS Primary) $ 4865425 | $ 48,777.44 0.25%
Transmission General Service (TGS) $ 175,364.90 | $ 175,887.70 0.30%
Direct Distribution Connection (DDC) $ 35540 | $ 355.98 0.16%
Street & Area Lighting $ 21312 | $ 213.43 0.14%




TABLE 3
IMPACT OF 11S ON RESIDENTIAL ELECTRIC BILLS

Monthly Present Proposed Proposed Proposed

kWhr Use Bill Bill Increase ($) | Increase (%0)
100 ¢ 1867 | $ 1870 $ 0.03 0.16%
300] ¢ 5099 | $ 5109 $ 0.0 0.20%
S0 ¢ 8331 | $ 8349 $ 0.8 0.22%
50| ¢ 12280 | $ 12307 $ 0.7 0.22%
1000| ¢ 16344 | $ 16380 $ 0.36 0.22%
2000 ¢ 32602 | $ 32673 $ 071 0.22%
2500 | ¢ 40732 | $ 40821] $ 0.89 0.22%
3000 ¢ 48861 | $ 48968 $ 1.07 0.22%

Based upon the Company’s filing, a typical residential customer using 1000 kWh per month
would see an increase in such customer’s monthly bill from $163.44 to $163.80, or $0.36 or
0.22%.

Any final rate adjustments (with resulting customer bill impacts) from those set forth herein
found to be just and reasonable as a result of the Company’s filing may be modified and/or
allocated by the Board in accordance with the provisions of N.J.S.A. 48:2-21 and for good and
legally sufficient reasons to any class or classes of customers of the Company. Accordingly, the
charges identified herein may increase or decrease based upon the Board’s ultimate decision in
this matter.

Copies of ACE’s filing are available at the Company’s offices located at 5100 Harding Highway,
Mays Landing, New Jersey 08330 and at the Board of Public Utilities at Two Gateway Center,
Newark, New Jersey 07102.

In order to afford members of the public an opportunity to present their views on the Petition, the
following date, times and location for public hearings have been set with respect to the
Company’s IIP filing:

Date: XXXX XX, 2009
Location: TBD
Times: 3:30 p.m. and 5:30 p.m.

In order to encourage full participation in these public hearings by members of the public, please
submit any requests for special accommodations, including interpreters, listening devices or
mobility assistance to the Company at least 48 hours in advance of the hearing. Customers may
also submit written comments to the Secretary of the Board of Public Utilities, Attention: Kristi
1zzo, at the address indicated above, whether or not they attend the public hearings.

DATED: XXXX XX, 2009 ATLANTIC CITY ELECTRIC COMPANY



CERTIFICATION OF SERVICE

PHILIP J. PASSANANTE, of full age, certifies as follows:

1. | am an attorney at law of the State of New Jersey and an Assistant General
Counsel to Atlantic City Electric Company, the Petitioner in the within matter, with which I am
familiar.

2. | hereby certify that, on January 30, 2009, | caused an original and eleven (11)
copies of the within Verified Petition and exhibits thereto to be sent by overnight courier service
to Kristi 1zzo, Secretary to the Board, Board of Public Utilities, Two Gateway Center, Newark,
New Jersey 07102. | also caused an electronic copy to be sent to Secretary lzzo at

Kristi.izzo@bpu.state.nj.us.

3. | further certify that, on January 30, 2009, | caused a complete copy of the
Verified Petition and exhibits thereto to be sent by First Class Mail to each of the parties listed in
the attached Service List, except for any copies that were directed to the Division of Rate
Counsel. Copies directed to the Division of Rate Counsel were sent by overnight courier service.

4, | further and finally certify that the foregoing statements made by me are true. |
am aware that, if any of the foregoing statements made by e are willfully false, | am subject to

punishment.

Dated: January 30, 2009 \‘l‘\ = ljpr

ILIP J>RASSANANTE
An ttorney Law of the
Stat New Jersey
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Atlantic City Electric Company
800 King Street, 5th Floor
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(302) 429-3105 - Telephone
(302) 429-3801 - Facsimile
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Exhibit E

NOTICE TO
ATLANTIC CITY ELECTRIC COMPANY
CUSTOMERS

IN THE MATTER OF THE PETITION OF ATLANTIC CITY ELECTRIC
COMPANY FOR APPROVAL OF CERTAIN INFRASTRUCTURE
INVESTMENTS AND APPROVAL OF COST RECOVERY FOR SUCH
PROJECTS AND RELATED TARIFF MODIFICATIONS ASSOCIATED
THEREWITH PURSUANT TO N.J.S.A. 48:2-21 AND N.J.S.A. 48:2-21.1

Notice of Filing
and
Public Hearing

TAKE NOTICE that, on January 30, 2009, Atlantic City Electric Company (“Atlantic,” “ACE”
or the “Company”) filed a Petition, along with supporting documentation, with the New Jersey
Board of Public Utilities (“Board” or “NJBPU”) in Docket Number XXXXXXXXXX (the
“Petition”). The Company is seeking the Board’s approval to implement and administer an
Infrastructure Investment Program (“IIP”) and to approve an associated cost recovery
mechanism.

Atlantic seeks Board approval to implement the IIP. Implementation of the 1IP would accelerate
electric distribution system capital infrastructure investments and help improve and stimulate the
State’s economy and create new employment opportunities. These capital projects will also
enable the Company to continue to provide safe, adequate and reliable service to its customers.

Atlantic is proposing to undertake approximately $XX million in infrastructure projects to its
distribution system, as well as implement the installation of solar equipment on certain Company
facilities. Conditioned upon receipt of appropriate approvals (where required), these projects
will be initiated and/or completed during the 24 month period following NJBPU approval of the
Petition.

Commensurate with the implementation of the 11P, ACE proposes to implement an Infrastructure
Investment Surcharge (“11S”). The IS will be designed to allow the Company to timely and
fully recover its revenue requirements associated with the I1P. Carrying charges calculated at the
Company’s then-applicable short-term debt rate will be applicable on any over/under recovered
balance on a monthly basis.

The 11S would be applicable to all rate schedules and applied to customer invoices on a per
kilowatt-hour (“*kWh™) basis. For illustrative purposes, the proposed IIS charge is shown on
Table 1.



TABLE 1
PROPOSED IFRASTRUCTURE INVESTMENT SURCHARGE

Rate Class Final 11S w/ SUT($/kWh)
RS $ 0.000355
MGS Secondary $ 0.000355
MGS Primary $ 0.000344
AGS Secondary $ 0.000355
AGS Primary $ 0.000344
TGS $ 0.000336
SPL/CSL $ 0.000355
DDC $ 0.000355

Table 2 provides customers with an approximate indication of the net effect of the proposed
increase in rates resulting from the 1P upon implementation pursuant to the Board’s approval.
The annual percentage increase applicable to individual customers will vary according to each
customer’s usage during a month. The approximate impact of the proposed increase on a typical
customer*s monthly bill, subject to approval of the IIP by the Board, is demonstrated on Table 3.

TABLE 2
RATE INCREASE AS COMPARED TO THE
RATES IN EFFECT AS OF JANUARY 1, 2009

Overall Monthly Class Average Per

Customer
(Includes 7% Sales and Use Tax)
Current Proposed Proposed
Monthly Monthly %
Bill Bill Increase
Rate Class
Residential Service (RS) $ 13099 | $ 131.27 0.21%
Monthly General Service - Secondary (MGS Secondary) | $ 28224 | $ 282.94 0.25%
Monthly General Service - Primary (MGS Primary) $ 394076 | $  3,949.90 0.23%
Annual General Service - Secondary (AGS Secondary) | $ 7,850.29 | $ 7,869.24 0.24%
Annual General Service - Primary (AGS Primary) $ 4865425 | $ 48,777.44 0.25%
Transmission General Service (TGS) $ 175,364.90 | $ 175,887.70 0.30%
Direct Distribution Connection (DDC) $ 35540 | $ 355.98 0.16%
Street & Area Lighting $ 21312 | $ 213.43 0.14%




TABLE 3
IMPACT OF 11S ON RESIDENTIAL ELECTRIC BILLS

Monthly Present Proposed Proposed Proposed

kWhr Use Bill Bill Increase ($) | Increase (%0)
100 ¢ 1867 | $ 1870 $ 0.03 0.16%
300] ¢ 5099 | $ 5109 $ 0.0 0.20%
S0 ¢ 8331 | $ 8349 $ 0.8 0.22%
50| ¢ 12280 | $ 12307 $ 0.7 0.22%
1000| ¢ 16344 | $ 16380 $ 0.36 0.22%
2000 ¢ 32602 | $ 32673 $ 071 0.22%
2500 | ¢ 40732 | $ 40821] $ 0.89 0.22%
3000 ¢ 48861 | $ 48968 $ 1.07 0.22%

Based upon the Company’s filing, a typical residential customer using 1000 kWh per month
would see an increase in such customer’s monthly bill from $163.44 to $163.80, or $0.36 or
0.22%.

Any final rate adjustments (with resulting customer bill impacts) from those set forth herein
found to be just and reasonable as a result of the Company’s filing may be modified and/or
allocated by the Board in accordance with the provisions of N.J.S.A. 48:2-21 and for good and
legally sufficient reasons to any class or classes of customers of the Company. Accordingly, the
charges identified herein may increase or decrease based upon the Board’s ultimate decision in
this matter.

Copies of ACE’s filing are available at the Company’s offices located at 5100 Harding Highway,
Mays Landing, New Jersey 08330 and at the Board of Public Utilities at Two Gateway Center,
Newark, New Jersey 07102.

In order to afford members of the public an opportunity to present their views on the Petition, the
following date, times and location for public hearings have been set with respect to the
Company’s IIP filing:

Date: XXXX XX, 2009
Location: TBD
Times: 3:30 p.m. and 5:30 p.m.

In order to encourage full participation in these public hearings by members of the public, please
submit any requests for special accommodations, including interpreters, listening devices or
mobility assistance to the Company at least 48 hours in advance of the hearing. Customers may
also submit written comments to the Secretary of the Board of Public Utilities, Attention: Kristi
1zzo, at the address indicated above, whether or not they attend the public hearings.

DATED: XXXX XX, 2009 ATLANTIC CITY ELECTRIC COMPANY



